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	LESSONS LEARNED - Amazon Mezzanine
	Amazon Example

	NAME: Rick Galloway
	DATE PREPARED: 7-8-2022
	PROJECT NAME: Amazon
	SUBJECT: Mezzanine Opening Details
	LESSONS LEARNED: Understand details and what they mean for pricing and constructibility.
	CORRECTIVE ACTIONS: Most mezzanines are poured to an edge angle where forming the edge is not required.  If you don't spend much time looking at it, this appears to be the case in the detail attached.  At a closer look, the "EDGE OF SLAB POUR" note indicates that the top of slab is above the top of the inside angle, so the opening/edge will require form-work to create a pour stop.  

The detail also notes a steel spacer, bent plate, and guard rail are to be field welded in place after the concrete is poured, creating a gap that has to be filled with rapid setting concrete mortar.  This also should be accounted for, or determined that it is not in our scope of work.

This is a condition that is not typical, and not easily identified, unless you read the notes and thoroughly study the detail.  

This problem was compounded because this opening detail did not happen for only one opening, but for over three hundred openings.

A full understanding of a detail’s impact is necessary to create an accurate estimate, complete budget, and construction execution plan.




